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Project Development Process

Route Study
(Complete)

•Purpose and Need

•Environmental 
Resources

•Corridor Option 
Locations

•Corridor Evaluation

•Public Input

•Possible 
Identification of 
Recommended 
Corridor(s)

Schematic Design & 
Environmental Study

(3-5 Years)

•Build and No-Build/ 
Alternatives Analysis

•Schematic 
Development

•Environmental 
Effects

•Public Input

•Environmental 
Decision

•Offers and 
Negotiations with 
Property Owners

•Right-of-Way 
Acquisition

•Utility Relocations

•Detailed Design

•Plans, Specifications 
and Estimates

•Bid Ready

Construction

(3-5 Years)

•Contract Award

•Construct 
Facility

•Open to 
Operations

We 

Are 

Here

The Project Development Process timeline shown is 

approximate and based on available funding. 

Right-of-Way Acquisition, 

Utility Relocations, and 

Final Design

(3-5 Years)


